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Timeline Overview

 Estimated completion 
of the new facility is 
unofficially scheduled 
for mid-December 2016
per Vaughn Construction

 The estimated move-in date is mid-spring to early 
summer 2017

NOTE: Once substantial completion is achieved, 
the contractors will begin their punch-list review.



 Exterior masonry work is approximately 95% complete

 Level 10 roof membrane has been laid;  the metal coping 
installation around the parapet wall is scheduled to be 
complete by the end of April
 Level 2/morgue roof membrane has not been installed due to 

the final piping and electrical rough-in taking place; this is 
scheduled to be completed by the end of March

 All of the roof’s equipment on levels 2 and 10 has been 
installed 

 Electrical rough-in for the outdoor receptacles are being 
connected

 Pipe insulation and protective jacketing is being placed

Tower Exterior

Update Overview



 Testing of the Glycol piping on the energy recovery system is 
in process and should be completed by the end of March

 End cap supports for the level 1 awning are installed and have 
been water-proofed

 Exterior construction personnel elevator has been removed; 
the interior freight elevator is up and running

 Preparations are being made to complete the exterior on the 
south-east side of the building

Tower Exterior

Update Overview



 All walls on levels 1, 2, 3 and 4 have been erected and are 
being painted

 Some security rough-in and pipe insulation is taking place in 
the plenum on all levels

 Ceiling grid is being installed to receive ceiling tiles
 Light fixtures are being mounted in areas where the ceiling grid 

has been installed

 Hard ceilings are being installed in the morgue, evidence 
storage and some lab areas

Update Overview

Tower Interior



 Ceramic wall tile is being installed in the restrooms, locker 
rooms and showers on levels 1, 2 & 3

 The millwork is being installed on levels 1, 2 & 3

 Mechanical, Electrical, Plumbing (MEP) rough-in and wall 
construction continues on level 8
 Walls are being insulated and sheetrocked on both sides

 All cover up inspections are schedule to be complete by the 
end of March

Tower Interior

Update Overview



 Ceramic wall tile and the Epoxy Terrazzo flooring is being 
laid in the morgue 

 Coolers are being built and is schedule to be complete by  
the end of March

 MEP rough-in continues in the morgue

Morgue Interior

Update Overview



Pictorial Overview
Building Exterior



South view of tower



East view of tower



North view of tower



Northwest view showing the morgue (foreground) and tower (background)



West view showing the morgue (foreground) and tower (background)



Pictorial Overview
Level 1



Evidence Receiving



Evidence Receiving and Releasing



Attorney re-wrap room



Ceramic wall covering in the restroom at Evidence Receiving



Stage area in auditorium



Auditorium from stage looking at the back of the room



Main lobby facing south toward the Administrative Services



1st floor elevator lobby



1st floor women's locker room



Ceramic tile in the 1st floor women’s restroom & shower



Outgoing cooler entrance



Looking from the inside back of the outgoing cooler toward the entrance



Inside the de-comp cooler



Looking from the inside back of the De-comp cooler towards the front



Incoming cooler



Terrazzo flooring in one of the morgue’s small autopsy room



Installation of the Terrazzo flooring and ceramic wall covering in the 
morgue’s large autopsy room



Pictorial Overview
Level 2



Pathology workstation area



Investigations facing east



Investigations facing south



Investigations facing west



Histology office facing west



Histology lab facing west



Anthropology entrance foyer facing south



Pictorial Overview
Level 3



Drug Chemistry workstation area & bulk lab facing north



Drug Chemistry instrument lab facing north



Drug Chemistry instrument lab facing south



Firearms tank room facing west



Firearms shooting range facing north



Firearms shooting range facing south 



Firearms analyst area facing east



Pictorial Overview
Level 4



Toxicology cubicle area facing north



Toxicology instrument lab facing south



Toxicology long-term evidence freezer



Toxicology evidence in-take & walk-in cooler – facing north towards the 
main lab entrance



Director of Physical Evidence office facing south



Accent wall in the east corridor outside the 4th floor breakroom



Pictorial Overview
Level 8



8th floor breakroom facing east



Executive conference room facing north



Executive conference room facing east



Executive Director & Chief Medical Examiner’s office facing east



Executive Director & Chief Medical Examiner’s office facing south



Chief Administrative Officer’s office facing north



Chief Administrative Officer’s office facing west



Crime Laboratory Director’s office facing north



Crime Laboratory Director’s office facing west



8th floor open cubicle area



To learn more about the Institute, visit:
harriscountytx.gov/ifs

Bob Caylor, HCIFS Building Manager
bob.caylor@ifs.hctx.net

Thank you!
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